

# Monitoring and evaluation process foreseen within WP 3 EUSAIR Facility Point project for TSG 3

Zagreb, 13th of March 2019

*Iztok Škerlič, Miha Jazbinšek, Anuška Štoka*

# Activity 3.1

Selection of information, important for the 4 Pillars

## Foreseen deliverables:

- **Studies related to the thematic pillars**

*Studies that will enable the analysis and monitoring of projects and activities related to the thematic Pillar*

- **List of existing resources**

*Relevant and applicable studies to be included in the list of existing resources*

**Initial deadline: September 30, 2018**



# Activity 3.1

## OBJECTIVES

### Objectives in short:

- Identify areas with specific requirements or options
- Identify priority projects / actions
- Set baseline values on which output indicators or targets could be based
- Lay the foundation for the further development of the macroregional approach



# Activity 3.2

## Framework for the M&E of the EU Strategy for the Adriatic-Ionian region (EUSAIR)

### Foreseen deliverables:

- **SWOT analysis (coordinated with partners)**

- **Annual monitoring Reports**

*They will reflect progress in the Action Plan and highlight the need for changes, revisions... The reports will contain info on indicators, baseline values and progress towards goals set*

**Initial deadline: September 30, 2018 + later every year**



# Activity 3.2

## OBJECTIVES

### Objectives in short:

- Preparation of a concise SWOT, once (in year 2019?)
- Brief multi-layered overview on the internal cohesion (foreseen in 2018+20, now in years 2019+21?)

*The following two interconnected elements are included: (a) the identification of the actors involved in the M&E activities; (b) the creation of a system of quantitative indicators for M&E (including resources, basics and objectives)*



# Activity 3.2

## OBJECTIVES

### Objectives in short:

- Preparation of a concise SWOT, once (in year 2019?)
- Brief multi-layered overview on the internal cohesion (foreseen in 2018+20, now in years 2019+21?)

*The following two interconnected elements are included: (a) the identification of the actors involved in the M&E activities; (b) the creation of a system of quantitative indicators for M&E (including resources, basics and objectives)*



# WHAT HAS BEEN DONE SO FAR?

## Activity 3.1 completed

- **Study containing a list of existing sources submitted**

*In the meantime: new documents published in 2019, ESPON info to be integrated, OECD questionnaire circulated*

## Activity 3.2 not completed

- **Further coordination on transnational level needed**
- **Deadlines for SWOT, national events, annual monitoring reports?**



# CALENDAR/ROADMAP

	2019			
3.1+3.2	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec
		(3.1) Harmonised of list of resources	<b>Coordinated SWOT On TN level?</b>	
EVENTS	<i>Event in Croatia</i>  <b>Event in Greece</b>		National M&E events?	National M&E events?
			<b>Overview on internal cohesion (year 2019+ 2021)</b>	<b>NEW Annual monit. report deadline</b>

